

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

JIRA-BASED SCRUM PROJECT

Disaster Relief Supply And Volunteer Coordination

NAME: SAHANA K GOLABANVI

SRN: PES1UG25AM811

SECTION: D

Epic / User Stories	As a	I want to	So that
Epic 1: Disaster Reporting and Request Management			
Description: Manage disaster reports and assistance requests from affected people.			
Story 1.1: Report Disaster Incident	Affected Person	Report a disaster incident	Relief coordinators can identify the incident and provide assistance
Story 1.2: Submit Assistance Request	Affected Person	Submit an assistance request	Relief coordinators can understand my needs and provide the required support
Story 1.3: Track Assistance Request Status	Affected Person	Track my assistance request status	I know whether my request is being processed
Story 1.4: Update Assistance Request	Affected Person	Update my assistance request	I can provide the latest information about my needs
Epic 2: Relief Supply Management			
Description: Manage relief supplies, inventory, requests, and stock levels during disaster relief operations.			
Story 2.1: Add Relief Supplies	Relief Coordinator	Add relief supplies to the system	Available resources can be tracked
Story 2.2: Track Supply Inventory	Relief Coordinator	Track available supplies	I know what resources are currently available
Story 2.3: Request Relief Supplies	Disaster-Affected Person	Request required relief supplies	I can receive the necessary assistance
Story 2.4: Update Supply Stock	Relief Coordinator	Update supply stock levels	Inventory information remains accurate
Epic 3: Volunteer Management			
Description: Manage volunteer registration, profiles, availability, and assignments for disaster relief activities.			
Story 2.1: Volunteer Registration	Volunteer	Register on the platform	I can participate in disaster relief activities
Story 2.2: Volunteer Profile	Volunteer	Create and update my profile	My skills and experience are available to coordinators
Story 2.3: Volunteer Availability	Volunteer	Provide my availability	I can be assigned to suitable relief activities
Story 2.4: Volunteer Assignment	Relief Coordinator	Assign volunteers to relief activities	Required tasks can be completed efficiently
Epic 4: Relief Distribution and Logistics			
Description: Manage the planning, assignment, tracking, and delivery of relief supplies to affected locations.			
Story 4.1: Create Distribution Plan	Relief Coordinator	Create a distribution plan	Relief supplies can be distributed systematically
Story 4.2: Assign Supplies to Locations	Relief Coordinator	Assign supplies to affected locations	Resources reach the areas that need them
Story 4.3: Track Relief Delivery	Relief Coordinator	Track relief deliveries	I can monitor whether supplies have reached their destinations
Story 4.4: Update Delivery Status	Relief Coordinator	Update the delivery status	Current status of relief distribution is visible
Epic 5: Notifications and Communication			
Description: Manage emergency notifications, volunteer alerts, supply updates, and communication between users.			
Story 5.1: Emergency Notifications	Disaster Coordinator	Send emergency notifications	Volunteers and affected people can receive urgent information
Story 5.2: Volunteer Alerts	Volunteer	Receive alerts about assigned relief activities	I know when and where I need to help
Story 5.3: Supply Updates	Relief Coordinator	Send supply availability updates	Volunteers and other coordinators know about current resources
Story 5.4: Communication Between Users	Volunteer	Communicate with relief coordinators	I can clarify instructions and coordinate relief activities
Epic 6: Admin Dashboard and Reporting			
Description: Provide administrators with a dashboard and reports to monitor disaster activities, relief supplies, and volunteer participation.			
Story 6.1: Admin Dashboard	Administrator	View a dashboard	I can monitor disaster relief activities in one place
Story 6.2: Disaster Activity Reports	Administrator	View disaster activity reports	I can understand the current relief situation
Story 6.3: Supply Reports	Administrator	View supply reports	I can monitor available and distributed relief supplies
Story 6.4: Volunteer Reports	Administrator	View volunteer reports	I can monitor volunteer participation and assignments

Epic 1 and user stories

Disaster Reporting and Request Management

+

...

≡

▼

Description

Manage disaster reports and assistance requests from affected people.

▼

Attachments

Add attachment

Create project plan

Try

▼

Child work items

...

+

100% Done

Work	Priority	Story P...	Assig...	Status
✓ DRSVC-7 Story 1.1: Report Disaster Incident	⬆ Hi...	5	Una:	Done ▾
✓ DRSVC-8 Story 1.2: Submit Assistance Request	⬆ High	5	Una:	Done ▾
✓ DRSVC-9 Story 1.3: Track Assistance Request Status	▬ M...	3	Una:	Done ▾
✓ DRSVC-10 Story 1.4: Update Assistance Request	▬ M...	3	Una:	Done ▾

Epic 2 and user stories



Relief Supply Management



▼ **Description**

Manage relief supplies, inventory, requests, and stock levels during disaster relief operations.

▼ **Attachments**



Add attachment

Create project plan

Try

▼ **Child work items**

...  +

100% Done

Work	Priority	Story P...	Assig...	Status
☒ DRSVC-12 Story 2.2: Track Supply Inventory	 High	5	 Unas	Done 
☒ DRSVC-13 Story 2.3: Request Relief Supplies	 Hi...	5	 Unas	Done 
☒ DRSVC-11 Story 2.1: Add Relief Supplies	 M...	3	 Unas	Done 
☒ DRSVC-14 Story 2.4: Update Supply Stock	 M...	3	 Unas	Done 

Epic 3 and user stories

Volunteer Management



▼ Description

Manage volunteer registration, profiles, availability, and assignments for disaster relief activities.

▼ Attachments



▼ Child work items

...  +

75% Done

Work	Priority	Story P...	Assig...	Status
☒ DRSVC-16 Story 3.2: Volunteer Profile	⚖ M...	3	Unas	Done ✓
☒ DRSVC-15 Story 3.1: Volunteer Registration	⚖ M...	3	Unas	Done ✓
☒ DRSVC-18 Story 3.4: Volunteer Assignment	^ High	5	Unas	Done ✓
☒ DRSVC-17 Story 3.3: Volunteer Availability	⚖ M...	2	Unas	To Do ▾

Epic 4 and user stories

Relief Distribution and Logistics



▼ Description

Manage the planning, assignment, tracking, and delivery of relief supplies to affected locations.

▼ Attachments





▼ Child work items

...  +

Work		Priority	Story P...	Assig...	Status
☒ DRSVC-19	Story 4.1: Create Distribution Plan	 High	5	 Unas	Done 
☒ DRSVC-20	Story 4.2: Assign Supplies to Locations	 High	5	 Unas	Done 
☒ DRSVC-21	Story 4.3: Track Relief Delivery	 Hi...	8	 Unas	To Do 
☒ DRSVC-22	Story 4.4: Update Delivery Status	 M...	3	 Unas	To Do 

50% Done

Epic 5 and user stories

Notifications and Communication



▼ Description

Manage emergency notifications, volunteer alerts, supply updates, and communication between users.

▼ Attachments



 Create project plan

▼ Child work items

...  +
0% Done

Work	Priority	Story P...	Assig...	Status
☒ DRSVC-23 Story 5.1: Emergency Notifications	^ High	5	 Unas	To Do ▾
☒ DRSVC-24 Story 5.2: Volunteer Alerts	= M...	3	 Unas	To Do ▾
☒ DRSVC-25 Story 5.3: Supply Updates	= M...	3	 Unas	To Do ▾
☒ DRSVC-26 Story 5.4: Communication Between Users	= M...	5	 Unas	To Do ▾

Epic 6 and user stories

Admin Dashboard and Reporting

+

...

≡

✓

Description

Provide administrators with a dashboard and reports to monitor disaster activities, relief supplies, and volunteer participation.

✓

Attachments

Add attachment

Create project plan Try

✓


Child work items

... ▢ +



0% Done

Work	Priority	Story P...	Assig...	Status
☒ DRSVC-27 Story 6.1: Admin Dashboard	⚡ M...	8	Una	To Do ▾
☒ DRSVC-28 Story 6.2: Disaster Activity Reports	⚡ M...	5	Una	To Do ▾
☒ DRSVC-29 Story 6.3: Supply Reports	⚡ M...	5	Una	To Do ▾
☒ DRSVC-30 Story 6.4: Volunteer Reports	⚡ M...	5	Una	To Do ▾

Sprint Progress: All tasks are initially in the “To Do” stage.



Sprint Progress: Some tasks are in progress, while others remain in To Do.



Sprint Progress: all tasks in the “Done” stage

TO DO

+ Create

IN PROGRESS

+ Create

IN REVIEW

DONE 4 ✓

Story 3.3: Volunteer Availability

Volunteer Management

DRSVC-17 2

Story 4.4: Update Delivery Status

Relief Distribution and Logistics

DRSVC-22 3

Story 4.3: Track Relief Delivery

Relief Distribution and Logistics

DRSVC-21 8

Story 5.1: Emergency Notifications

Notifications and Communication

DRSVC-23 5

Complete Sprint 1









Complete DRSVC Sprint 1

This sprint contains 4 completed work items.
That's all of them - well done!


Cancel

Complete sprint

Work items by status, work items by type, and work item by assignee:




Burndown Chart:




Sprint2:


Sprint Progress: All tasks are initially in the “To Do” stage.



Sprint Progress: Some tasks are in progress, while others remain in To Do.



Sprint Progress: all tasks in the “Done” stage



Complete Sprint 2




Complete DRSVC Sprint 2


This sprint contains 4 completed work items.
That's all of them - well done!

Cancel

Complete sprint

Work items by status, work items by type, and work item by assignee:






Report of the sprint1(Burndown chart):

Spaces / Disaster Relief Supply And Volunteer Coordinator1 / DRSVC board / Reports

Burndown Chart

[How to read this chart](#)



6. Group Reflection

Objective

The group reflected on the Sprint 1 and Sprint 2 activities carried out in Jira for the **Disaster Relief Supply and Volunteer Coordinator** project.

What We Did Well

- Successfully created and organized the required Epics and User Stories in Jira.

- Assigned suitable Story Points to the User Stories.
- Prioritized the product backlog based on functionality and importance.
- Created and managed Sprint 1 and Sprint 2.
- Moved User Stories through **To Do → In Progress → Done**.
- Monitored sprint progress using Jira.
- Generated and analyzed the **Sprint Burndown Charts**.
- Successfully completed the planned stories in Sprint 1 and Sprint 2.

Challenges Faced

- Understanding Jira's backlog and sprint features initially required some practice.
- Assigning suitable Story Points required discussion.
- Managing priorities and sprint statuses required proper coordination.
- Understanding the Burndown Chart and remaining Story Points was initially challenging.

What We Learned

Through this activity, we learned how Agile Scrum project management can be implemented using Jira. We understood backlog prioritization, sprint planning, Story Points, task tracking, progress monitoring, and team collaboration.

Improvements for Future Sprints

- Improve Story Point estimation.
- Assign stories clearly among team members.
- Complete tasks progressively during the sprint.
- Add detailed comments and updates to work items.
- Regularly monitor Burndown Charts to identify delays.

Conclusion

The group successfully completed the Jira-based mock sprints for the Disaster Relief Supply and Volunteer Coordinator project. This activity helped us gain practical knowledge of Agile Scrum, sprint planning, backlog management, task tracking, collaboration, and progress monitoring.

